COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2020

ESTI MATE SUMVARY 06:41: 51
CONTI D C19201- COMBO ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 18890- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TI ME ALLOW 410 WORK DAYS
US-85 LOWI ERS TO MP 191.75 BR PERCENT TIME:  24.39 ORI G TIME ALLOW 410 WORK DAYS
PROJECT NO. C00852- 106
US-85 LOUVI ERS TO MP 191. 75
NAME OF ROAD: 085B
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 11/ 30/ 2020 DATE TI ME STARTED 07/06/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 23/ 2020 DATE WORK BEGAN 07/ 06/ 2020
DATE AWARDED 05/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 22,307, 877.56 PARTI Cl PATI NG $ 4,817,174. 21 $ 1, 100, 006. 87
AWARD PRQIJECT AMT: $ 23,753,931.10 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 21.59% TOTAL EARNI NGS 4,817,174. 21 1,100, 006. 87
FUNDS AVAI LABLE: $ 17,490, 703. 35 STOCKPI LED MATERI ALS 126, 928. 00 126, 928. 00
GROSS EARNI NGS 4,944,102, 21 1, 226, 934. 87
TOTAL CLAI VS $ 0.00 RETAI NAGE -116,128. 11 -33,000. 20
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,827,974. 10 1,193, 934. 67
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,827,974.10 1,193, 934. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,193, 934. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00002

0015 202-00010

0020 202-00015

0025 202-00019

0030 202-00020

0035 202-00030

0040 202-00035

0045 202-00037

0050 202-00047

0055 202-00070

C19201- COVBO

18890- BI D
CC0852- 106

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure (Special)

Rernoval of Tree

*Rermoval of Headwal |

Renoval of Inlet

*Rermoval of Concrete Box Cul vert

*Renpoval of Water Service

*Rermoval of Pipe

*Renmpoval of End Section

* Renoval of Electrical Equipnent

*Renpoval of Barricade

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 890

166, 399. 60000

1. 000

EACH
950. 30000
420. 000

EACH
445. 00000
17. 000

EACH
401. 50000
2.000

EACH
2, 750. 00000
9. 000

EACH
1, 782. 00000
1. 000

EACH
3,217.50000
656. 000

LF

13. 20000
14.000

EACH
198. 00000
1. 000

LS
5, 500. 00000
2.000

EACH

605. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.794
0. 000
0.794

1. 000
0. 000
1.000

418. 000
0. 000
418. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 2

ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06:41:51

AMOUNT

132, 121.

950.

186, 010

1, 210.

28

30

00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18890- Bl D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0005 06: 41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00090 *Renoval of Delineator 143. 000 47.000
EACH 0. 000 0. 00
4.40000 47.000 206. 80
0065 202-00190 Renoval of Concrete Median Cover Material 34.000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Gutter 145. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0075 202-00210 Renoval of Concrete Pavenent 27,207.000 968. 000
SY 0. 000 0. 00
4.61000 968. 000 4,462. 48
0080 202-00220 *Renpoval of Asphalt Mat 46, 940. 000 3, 603. 000
Sy 0. 000 0. 00
7.19000 3, 603. 000 25, 905. 57
0085 202-00250 *Renoval of Pavenent Marking 20, 000. 000 1, 903. 000
SF 0. 000 0. 00
1.10000 1, 903. 000 2,093. 30
0090 202-00254  *Renpval of Pavenent Marking (12 Inch) 5, 000. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0095 202- 00256 *Renoval of Pavenent Marking (15 Inch) 2, 500. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0. 00
0100 202-00700 *Renpoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0105 202- 00705 *Rermoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
533. 50000 0. 000 0. 00
0110 202-00810 *Rerpval of Ground Sign 30. 000 9. 000
EACH 0. 000 0. 00

110. 00000 9. 000 990. 00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18890- BI D ESTI MATE RUN 12/ 10/ 2020
PRQIECT CC0852- 106 ESTI MATE NO 0005 06:41:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
0115 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
6, 077.50000 0. 000 0. 00
0120 202-01000 *Renoval of Fence 13, 678. 000 11, 725. 000
LF 1, 953. 000 1, 503. 81
0. 77000 13, 678. 000 10, 532. 06
0125 202-01130 *Renoval of Guardrail Type 3 2,232.000 0. 000
LF 0. 000 0. 00
3.52000 0. 000 0. 00
0130 202-01300 *Renoval of End Anchorage 9. 000 0. 000
EACH 0. 000 0. 00
242.00000 0. 000 0.00
0135 202-04010 *Clean Inlet 8. 000 0. 000
EACH 0. 000 0. 00
412. 50000 0. 000 0. 00
0140 202-04100 Abandon Vel | 1. 000 1. 000
EACH 0. 000 0. 00
2, 750. 00000 1.000 2,750.00
0145 202-05010 Sawi ng Concrete (10 Inch) 200. 000 0. 000
LF 0. 000 0. 00
5.21000 0. 000 0. 00
0150 203-00010 *Unclassified Excavation (Conplete In Place) 616, 863. 000 166, 441. 000
cY 113, 378. 000 912, 692. 90
8. 05000 279, 819. 000 2,252,542. 95
0155 203-00100  Muck Excavation 200. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0160 203-00400 *Rock Excavation 3, 500. 000 847.000
cY 1, 513. 000 30, 260. 00
20. 00000 2,360. 000 47, 200. 00
0165 203-01100 *Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 18890- Bl D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0005 06: 41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01500 *Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0175 203-01550 *Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0180 203-01597 *Pot hol i ng 275. 000 65. 500
HOUR 15. 000 3,052.50
203. 50000 80. 500 16, 381. 75
0185 203-02330 Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0190 206-00000  *Structure Excavation 18, 087. 000 1, 963. 400
CY 366. 000 2,975.58
8. 13000 2,329. 400 18, 938. 02
0195 206- 00100 Structure Backfill (Cass 1) 2,047.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0200 206-00200  *Structure Backfill (Class 2) 15, 631. 000 280. 000
cY 0. 000 0.00
22. 25000 280. 000 6, 230. 00
0205 206- 00360 Mechani cal Rei nforcement of Soil 11, 950. 000 0. 000
cY 0. 000 0. 00
18. 99000 0. 000 0. 00
0210 207-00205 *Topsoi | 835. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0215 207-00210 *St ockpi | e Topsoi l 835. 000 0. 000
cY 0. 000 0. 00
2.55000 0. 000 0. 00
0220 208-00002 *Erosion Log Type 1 (12 Inch) 15, 980. 000 1, 955. 000
LF 0. 000 0.00

3.72000 1, 955. 000 7,272.60



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18890- Bl D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0005 06: 41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00013 *Erosion Log Type 1 (20 Inch) 1, 840. 000 175. 000
LF 0. 000 0. 00
7.92000 175. 000 1, 386. 00
0230 208-00020 *Silt Fence 5,973. 000 5, 973. 000
LF 0. 000 0. 00
1. 10000 5, 973. 000 6, 570. 30
0235 208-00041 *Rock Check Dam 71.000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0240 208-00045 *Concrete Washout Structure 6. 000 0. 000
EACH 1. 000 550. 00
550. 00000 1.000 550. 00
0245 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0250 208-00051 *StormDrain Inlet Protection (Type I) 1, 584. 000 0. 000
LF 0. 000 0. 00
11. 77000 0. 000 0. 00
0255 208-00070 *Vehi cl e Tracki ng Pad 6. 000 3. 000
EACH 0. 000 0. 00
2, 145. 00000 3. 000 6, 435. 00
0260 208-00071 *Mai nt enance Aggregate (Vehicle Tracking Pad) 50. 000 6. 000
cY 0. 000 0. 00
68. 26000 6. 000 409. 56
0265 208-00103 Renoval and Disposal of Sediment (Labor) 300. 000 8. 000
HOUR 7.000 770.00
110. 00000 15. 000 1, 650. 00
0270 208-00105 Renoval and Disposal of Sedinent (Equipnent) 150. 000 0. 000
HOUR 5. 000 1, 375. 00
275. 00000 5. 000 1, 375.00
0275 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 0. 000
HOUR 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

208- 00107

208- 00207

210- 00010

210- 00200

210- 00815

210- 01000

210-01011

212- 00006

212-00007

212-00032

213-00002

C19201- COMVBO
18890- Bl D
CC0852- 106

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Er osi on Control

Management

Mai | box Structure

*Reset

Reset Fl agpol e

*Reset

Si gn Panel

*Reset

Fence

Gate

*Reset

*Seedi ng (Native)

*Seeding (Native) (Hydraulic)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
HOUR
110. 00000
150. 000
DAY
275. 00000
7.000
EACH
423. 50000
0. 000
EACH
1, 650. 00000
23.000
EACH
93. 50000
165. 000
LF
27. 50000
3. 000
EACH
440. 00000
15. 400
ACRE
473. 00000
26. 800
ACRE
731. 50000
42. 200
ACRE
2, 849. 00000
14. 700
ACRE

880. 00000

QrY TH'S PERI OD
QTY TO DATE

12.

. 000
. 000
11.

000

500

. 500
16.

000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 7

ESTI MATE RUN 12/ 10/ 2020

440.

962.

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

1, 210

4,400

635.

440.

00

00

25

.00

.00

.00

00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0335 213-00061

0340

213- 00150

0345

214- 00005

0350

216- 00041

0355

216- 00070

0360

216- 00201

0365

217-00020

0370

240- 00000

0375

240- 00010

0380

240- 00020

0385 240-00100

C19201- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
18890- BI D
CC0852- 106 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mul ch Tacki fier 7, 156. 000
LB
2.22000
*Bonded Fi ber Matrix 27.500
ACRE
2, 409. 00000
*Landscape Mai ntenance (24 Month) 1. 000
LS
29, 150. 00000
*Soi|l Retention Bl anket (Straw Coconut) 2, 300. 000
Sy
2. 60000
*Geocel | Cellular Confinenment System 2,990. 000
SY
16. 34000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 18, 449. 000
Cl ass
Sy
2.98000
*Her bi ci de Treat nent 10. 000
HOUR
203. 50000
*W1dlife Biologist 83.500
HOUR
82. 50000
*Renmpval of Nests 80. 000
HOUR
82. 50000
*Netting 200. 000
Sy
31.57000
*Prairie Dog Managenent 1. 000
LS

24, 838. 00000

QrY TH'S PERI OD
QTY TO DATE

83.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

. 000
83.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 750
. 000
. 750

Page 8

ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

6, 888

18, 628

.00

.00

.00

.00

.00

.00

.00

75

.00

.00

50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 304-06000

0395

403- 00720

0400

403- 00800

0405

403- 33841

0410

411-10255

0415

412- 00900

0415

0420

412- 02000

0425

420- 00102

0430

503- 00036

0435 503-00048

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphal t

(Pat ching) (Asphalt)

*Ener gency Pot hol e Repair

* Hot

M x Asphal t

(Grading S) (100) (PG 64-22)

*Enul si fied Asphalt (Sl ow Setting)

Concrete Paverment (9 Inch)

MATERI AL ALLOWANCE PCCP Rei nf orci ng Steel

Concrete Safety Edge

*Geotextile (Erosion Control) (Class 1)

*Drilled Shaft

(36 Inch)

*Drilled Shaft (48 Inch)

TON

TON

TON

TON

SY

SY

LF

SY

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

596. 410

45. 00000

155. 400

110. 00000

30. 000

143. 00000

667. 140

88. 00000

1, 105. 000

3.30000

106, 980. 000

40. 46000

1.18647

23, 634. 000

2.72000

2,260. 000

5. 68000

57. 000

401. 50000

42.000

535. 07000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
106, 979
106, 979

528
528

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 10/ 2020

126, 928

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

06: 41: 51

AMOUNT

126, 928

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18890- Bl D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0005 06: 41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 506-00206 *Riprap (6 Inch) 380. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
0445 506-00209 *Riprap (9 Inch) 128. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0450 506-00212 *Riprap (12 Inch) 1, 299. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0455 506-00218 *Riprap (18 Inch) 210. 000 0. 000
cY 0. 000 0. 00
83. 60000 0. 000 0. 00
0460 506-00224 *Riprap (24 Inch) 407. 000 0. 000
cY 0. 000 0.00
121. 00000 0. 000 0. 00
0465 507-00000 *Concrete Slope and Ditch Paving 12. 000 0. 000
cY 0. 000 0. 00
77.00000 0. 000 0. 00
0470 507-00550 *Concrete Lined Ditch 211. 000 0. 000
LF 0. 000 0. 00
176. 66000 0. 000 0. 00
0475 601-01000 *Concrete Class B 153. 000 18. 000
cY 13. 000 12,727.00
979. 00000 31. 000 30, 349. 00
0480 601- 03050 *Concrete Class D (Wall) 228. 000 183. 000
CcY 45. 000 34, 155. 00
759. 00000 228. 000 173, 052. 00
0485 601-40300 *Structural Concrete Coating 366. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0490 602-00020 *Reinforcing Steel (Epoxy Coated) 51, 411. 000 26, 811. 000
LB 16, 305. 000 23,316. 15

1. 43000 43, 116. 000 61, 655. 88



CONTI D

ROADWAY

CAT NO0200

0495 603-01180

0500

603- 01240

0505

603- 01360

0510

603- 01420

0515

603- 01480

0520

603- 02180

0525

603- 05018

0530

603- 05024

0535

603- 05036

0540

603- 05042

0545 603-05048

C19201- COMVBO
18890- Bl D
CC0852- 106

*18 I nch Rei

*24 Inch Rei

*36 Inch Rei

*42 I nch Rei

*48 I nch Rei

*23x14 Inch

*18 I nch Rei

*24 Inch Rei

*36 Inch Rei

*42 Inch Rei

*48 Inch Rei

COLORADO DEPARTMENT OF TRANSPORTATI ON
ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
nforced Concrete Pipe 9, 380. 000
LF
56. 10000
nforced Concrete Pipe 433. 000
LF
67. 10000
nforced Concrete Pipe 831. 000
LF
130. 90000
nforced Concrete Pipe 987. 000
LF
165. 00000
nforced Concrete Pipe 289. 000
LF
192. 50000
Rei nforced Concrete Pipe Elliptical 152. 000
LF
171. 60000
nforced Concrete End Section 22.000
EACH
1, 204. 50000
nforced Concrete End Section 12. 000
EACH
1, 490. 50000
nforced Concrete End Section 9. 000
EACH
2,403. 50000
nforced Concrete End Section 8. 000
EACH
2,596. 00000
nforced Concrete End Section 4.000
EACH

2,843.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 807. 000
0. 000

1, 807. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

144. 000
0. 000

144.000

69. 400
0. 000
69. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 11

ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

101, 372

9, 163

23,760

13, 359

2,403

2,596

2,843

70

.00

00

00

50

.00

.00

.00

50

00

50



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18890- Bl D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0005 06: 41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 0. 000 0. 000
LF 0. 000 0. 00
781. 00000 0. 000 0. 00
0555 603-70607  *6x7 Foot Concrete Box Cul vert (Precast) 324. 000 147.000
LF 17. 000 15, 614. 50
918. 50000 164. 000 150, 634. 00
0560 603-71006  *10x6 Foot Concrete Box Cul vert (Precast) 179. 000 0. 000
LF 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0565 603-71408 14x8 Foot Concrete Box Culvert (Precast) 132. 000 0. 000
LF 0. 000 0. 00
2, 640. 00000 0. 000 0. 00
0570 604-00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
2,216.50000 0. 000 0. 00
0575 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0580 604-19105 *Inlet Type R L 5 (5 Foot) 33. 000 0. 000
EACH 1.600 9, 196. 00
5, 747.50000 1.600 9, 196. 00
0585 604-19110 *Inlet Type R L 5 (10 Foot) 9. 000 0. 000
EACH 0. 000 0. 00
5, 775. 00000 0. 000 0. 00
0590 604-19115 *Inlet Type R L 5 (15 Foot) 2.000 0. 000
EACH 0. 000 0.00
6, 149. 00000 0. 000 0. 00
0595 604- 19405 *Inlet Type R Special (5 Foot) 30. 000 0. 000
EACH 0. 000 0. 00
8, 717.50000 0. 000 0. 00
0600 604-19410 *Inlet Type R Special (10 Foot) 15. 000 0. 000
EACH 0. 000 0. 00

8, 800. 00000 0. 000 0. 00



CONTI D: C19201- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18890- BI D
PRQIECT CC0852- 106 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0605 604-19415 *Inlet Type R Special (15 Foot) 1. 000
EACH
9, 130. 00000
0610 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000
EACH
4, 730. 00000
0615 604-30010  *Manhol e Sl ab Base (10 Foot) 3. 000
EACH
5, 280. 00000
0620 604-30015 *Manhol e Sl ab Base (15 Foot) 2.000
EACH
6,561. 50000
0625 604-31010 *Manhol e Box Base (10 Foot) 4.000
EACH
9, 025. 50000
0630 604- 39050 *Manhol e (Traffic Managenment System) 7.000
EACH
6, 853. 00000
0635 605-83001 Geoconposite Drain wthout Pipe 216. 000
SY
30. 20000
0640 605- 83500 Ceoconposi te Underdrain 866. 000
LF
13. 20000
0645 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 31 Inch MGS 2, 700. 000
LF
22.00000
0650 606-01340 *End Anchorage Type 3D 3. 000
EACH
1, 094. 50000
0655 606-02005 *End Anchorage (Fl ared) 3. 000
EACH

2,469. 78000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0660 607-00005

0665

607- 00010

0670

607-00015

0675

607- 00020

0680

607-01000

0685

607- 01010

0690

607-11350

0695

607-11525

0700

607- 53161

0705

607- 60002

0710 609-21011

ROADWAY

C19201- COVBO
18890-BI D
CC0852- 106
| TEM
DESCRI PTI ON
*End Post

*Corner and Line Brace Post

*End Post (Special)

*Corner and Line Brace Post (Special)

*Fence Barbed Wre with Metal

Post s

*Fence Barbed Wre with Metal

Posts (Speci al)

*Fence Deer

*Fence (Pl astic)

*Fence Chain Link (Special) (60 Inch)

*Ganme Ranp

Curb and Gutter Type 2 (Section I-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
192. 50000
18. 000
EACH
258. 50000
20. 000
EACH
357. 50000
37.000
EACH
467. 50000
9, 250. 000
LF
2. 81000
240. 000
LF
3. 85000
9, 740. 000
LF
10. 18000
7, 409. 000
LF
3. 03000
211. 000
LF
99. 00000
6. 000
EACH
6, 325. 00000
20, 421. 000
LF

19. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

1. 000
0. 000
1.000

12. 000
3. 000
15. 000

19. 000
5. 000
24.000

1, 455. 000
0. 000
1, 455. 000

0. 000
0. 000
0. 000

6, 913. 000
0. 000
6, 913. 000

526. 000
0. 000
526. 000

0. 000
25. 000
25. 000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 12/ 10/ 2020

1,072

2,337

2, 475

6, 325

.00

.00

50

50

.00

.00

.00

.00

00

00

.00

06: 41: 51

AMOUNT

770.

258.

5, 362

11, 220

4,088

70, 374

1,593

2,475

18, 975

00

50

50

00

55

.00

34

78

00

00

.00



CONTI D C19201- CcOVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18890- BI D ESTI MATE RUN 12/ 10/ 2020
PRQIECT CC0852- 106 ESTI MATE NO 0005 06:41: 51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADVWAY
0715 609-21021 Curb and Gutter Type 2 (Section I1-M 6, 539. 000 0. 000
LF 0. 000 0.00
27. 40000 0. 000 0.00
0720 609-23000 Cutter (Special) 500. 000 0. 000
LF 0. 000 0.00
62. 83000 0. 000 0. 00
0725 609-24006 CGutter Type 2 (6 Foot) 550. 000 0. 000
LF 0. 000 0.00
58. 17000 0. 000 0.00
0730 609-40011 Curb Type 4 (Section M 60. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0735 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 80, 637. 000 0. 000
SF 0. 000 0.00
5. 49000 0. 000 0.00
0740 611-00029 *28 Ft Deer Quard 4. 000 0. 000
EACH 0. 000 0.00
62, 425. 00000 0. 000 0. 00
0745 611-00031 *30 Foot Deer Guard 0. 000 0. 000
EACH 0. 000 0. 00
67, 925. 00000 0. 000 0.00
0750 611-00033 *32 Foot Deer Guard 0. 000 0. 000
EACH 0. 000 0.00
67, 925. 00000 0. 000 0. 00
0755 612-00001  *Delineator (Type I) 233. 000 0. 000
EACH 0. 000 0.00
17. 60000 0. 000 0.00
0760 612-00002 *Del i neator (Type II) 141. 000 0. 000
EACH 0. 000 0.00
19. 80000 0. 000 0. 00
0765 612-00003 *Delineator (Type II1) 60. 000 0. 000
EACH 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0770 612-00260

0775

613- 00206

0780

613- 00306

0785

613- 01200

0790

613-01300

0795

613- 07003

0800

613-07004

0805

613- 07005

0810

613-07040

0815

613-10000

0820 613-13006

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

*Locati on Marker (Fiber Optic)(Done)

*2 Inch Electrical

Condui t (Bor ed)

*3 Inch Electrical

Condui t ( Bored)

*2 Inch Electrical

Conduit (Plastic)

*3 Inch Electrical

Condui t (Plastic)

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

*Pul |

Box (30"x48"x24")

*Wring

*Lumi naire (LED) (6,000 Lunens)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
71. 50000
3, 400. 000
LF
12. 10000
1, 250. 000
LF
24. 20000
9, 850. 000
LF
9. 35000
150. 000
LF
26. 40000
1. 000
EACH
1, 303. 50000
4. 000
EACH
1, 980. 00000
2.000
EACH
2, 513. 50000
4. 000
EACH
2, 513. 50000
1. 000
LS
8, 151. 00000
4. 000
EACH

704. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0825

0830

0835

0840

0845

0850

0855

0860

0865

0870

0875

613- 81500

614- 00011

614-00012

614- 00013

614-01503

614- 01583

614-10128

614- 70000

614-70024

614-70030

614- 70336

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

ROADWAY

*Panel board (5KVA M ni Load Center)

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

*Si gn Panel

(Class I11)

* St eel

Sign Support (2-1nch Round)(Post and Socket)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase

*Bl ankout Sign (Fiber Optic)

Face

*Programmabl e Traffic Signal

*1310nm SFP Optic Modul e

At t enuat or

*Opti cal

*Traffic Signal Face (12-12-12)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 777. 50000
254. 000
SF
20. 35000
241. 000
SF
24. 20000
40. 000
SF
34. 10000
6. 000
EACH
220. 00000
63. 000
EACH
484. 00000
3. 000
EACH
7, 458. 00000
2.000
EACH
4, 152. 50000
2.000
EACH
726. 00000
2.000
EACH
159. 50000
16. 000
EACH

731.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0880 614-72836

0885

614- 72855

0890

614- 72885

0895

614- 75868

0900

614-81125

0905

614-81140

0910

614-81160

0915

614-81165

0920

614- 86248

0925

614- 86800

0930 614-87010

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

*Conflict Monitor

*Traffic Signal Controller Cabinet

*Traffic Signal Vehicle Detector (Special)

*Fire Preenption Unit (Install Only)

*Traffic Signal-Light Pole Steel (1-25 Foot

*Traffic Signal-Light Pole Steel (1-40 Foot

*Traffic Signal Light Pole Steel (1-60 Foot

*Traffic Signal-Light Pole Steel (1-65 Foot

*Traffic Signal Controller (Type 2070LC)

*Uni nterrupted Power Supply

*Fi ber Optic Cable (Single Mde) (12 Fiber)

Arm

Arm

Arm

Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

1,012. 00000

1. 000

15, 884. 00000

6. 000

9, 223. 50000

2.000

737.00000

2.000
EACH

12, 650. 00000

1. 000
EACH

15, 075. 50000

1. 000

25, 410. 00000

1. 000

25, 690. 50000

1. 000

6, 710. 00000

1. 000

6, 847. 50000

500. 000
LF
5. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 18890- Bl D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0005 06: 41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0935 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 001. 00000 0. 000 0. 00
0940 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00
0945 614-87320 *Closed Circuit Television 1. 000 0. 000
EACH 0. 000 0. 00
6, 682. 50000 0. 000 0. 00
0950 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
5, 940. 00000 0. 000 0.00
0955 614-87498  *Fiber Optic Cable (Single Mde) (144 Strands) 18, 000. 000 0. 000
LF 0. 000 0. 00
4. 95000 0. 000 0. 00
0960 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
2, 035. 00000 0. 000 0.00
0965 614-87692  *Ethernet Switch Type || 1. 000 0. 000
EACH 0. 000 0. 00
9, 130. 00000 0. 000 0. 00
0970 615-00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0975 621-00450  *Detour Pavement 2,301. 000 1, 864. 000
Sy 0. 000 0. 00
37.56000 1, 864. 000 70, 011. 84
0980 625-00000 *Construction Surveying 0. 890 0. 180
LS 0. 055 6, 050. 00
110, 000. 00000 0.235 25, 850. 00
0985 625-00001  *Construction Surveying (Hourly) 60. 000 6. 000
HOUR 0. 000 0. 00

220. 00000 6. 000 1, 320. 00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 18890- Bl D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0005 06: 41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0990 626- 00000 *Mobi | i zati on 0. 890 0. 445
LS 0. 000 0.00
2,126, 375. 35000 0. 445 946, 237. 03
0995 626-01113  *Public Information Managenent (Tier I11) 410. 000 101. 000
DAY 23.000 1, 530. 65
66. 55000 124. 000 8, 252. 20
1000 627-00008 *Modi fi ed Epoxy Pavenent Marking 883. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0. 00
1005 627-00013 *Paverent Marking Paint (H gh Build) 1, 484. 000 38. 000
GAL 0. 000 0. 00
44.00000 38. 000 1,672.00
1010 627-01010 *Prefornmed Plastic Pavement Marking (Type I)(Inlaid) 4,313. 000 0. 000
SF 0. 000 0.00
13. 75000 0. 000 0. 00
1015 627-01011 *Prefornmed Pl astic Pavement Marking (Contrast)(Inlaid) 4, 313. 000 0. 000
SF 0. 000 0. 00
13. 75000 0. 000 0. 00
1020 627-30405  *Preforned Thernopl astic Pavement MarKking 872. 000 0. 000
(vord- Symbol) SF 0. 000 0.00
18. 70000 0. 000 0. 00
1025 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 590. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 75000 0. 000 0. 00
1030 630-00000 *Fl aggi ng 4,920. 000 590. 250
HOUR 271. 250 10, 443. 13
38. 50000 861. 500 33,167.75
1035 630- 00007 *Traffic Control Inspection 247.000 74.000
DAY 13. 000 2,860. 00
220. 00000 87.000 19, 140. 00
1040 630-00012 *Traffic Control Managenent 228. 000 49. 000
DAY 14. 000 13, 090. 00

935. 00000 63. 000 58, 905. 00



CONTI D

ROADWAY

CAT NO0200

1045 630-80001

1050

630- 80336

1055

630- 80341

1060

630- 80342

1065

630- 80343

1070

630- 80355

1075

630- 80358

1080

630- 80360

1085

630- 80363

1090

630-80370

1095 630-80380

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
880. 00000
14. 000
EACH
44. 00000
78. 000
EACH
44. 00000
80. 000
EACH
44. 00000
25. 000
EACH
44. 00000
2.000
EACH
4, 400. 00000
2.000
EACH
2, 200. 00000
475. 000
EACH
33. 00000
12. 000
EACH
33. 00000
4, 000. 000
LF
33. 00000
104. 000
EACH

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

30. 000
0. 000
30. 000

11. 000
0. 000
11. 000

1. 000
0. 000
1. 000

0.500
0. 000
0.500

159. 000
0. 000
159. 000

0. 000
0. 000
0. 000

1, 854. 000
0. 000
1, 854. 000

52. 000
0. 000
52. 000

Page 21

ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

880.

748.

1,320

484.

4,400

1,100

5,247

61,182

572.

00

.00

00

00

00

00

00

00

.00

00

00



CONTI D:

ROADWAY

CAT NO0200

1100 630-85010

1105 630-85041

1110 630-86801

1115 700-70010

1120 700-70016

1125 700-70018

1130 700-70019

1135 700-70023

1140 700-70025

1145 700-70042

1150 700-70082

C19201- COMVBO
18890- Bl D
CC0852- 106
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/'A Quality Incentive Paynent

F/ A Railroad Fl aggi ng

F/' A Furnish & Install Electrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
3, 300. 00000
20. 000
DAY
660. 00000
1. 000
LS
79, 200. 00000
747, 600. 000
FA
1. 00000
140, 000. 000
FA
1. 00000
147, 000. 000
FA
1. 00000
3, 200. 000
FA
1. 00000
22, 400. 000
FA
1. 00000
140, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4,232.150
4,232.150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,115. 000
0. 000
2,115. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 12/ 10/ 2020

4, 232.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 41: 51

AMOUNT

4, 950.

4,232.

2, 115.

00

.00

.00

.00

15

.00

.00

00

.00

.00

.00



CONTI D: C19201- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 18890- Bl D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: CC0852- 106 ESTI MATE NO 0005 06: 41: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1155 700-70111  Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700-70380 F/ A Erosion Control 22, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $22,175,712.56$ 1,226,934.87 $ 4,847,192.19
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1175 620- 00005 Field O fice (Special) 0. 890 0. 450
EACH 0. 000 0.00
71, 500. 00000 0. 450 32,175.00
1180 620-00012 Field Laboratory (Cl ass 2) 0. 890 0. 890
EACH 0. 000 0. 00
60, 500. 00000 0. 890 53, 845. 00
1185 620- 00020 Sanitary Facility 0. 890 0. 660
EACH 0. 000 0.00
16, 500. 00000 0. 660 10, 890. 00
CAT 0400 CURRENT AMI ¢  132,165.00$ 0.00% 96, 910. 00

PRQJECT TOTAL CURRENT AMI $22,307,877.56$ 1,226,934.87$ 4,944,102.19



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2020

ESTI MATE SUMVARY 06: 41: 51
CONTI D C19201- COMBO ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 19201- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TI ME ALLOW 410 WORK DAYS
USs-85 LOUWI ERS TO MP 191. 75 BR PERCENT TIME:  24.39 ORI G TIME ALLOW 410 WORK DAYS
PRQJECT NO. FBR0852- 108
US-85 LOUVIERS TO MP 191. 75 BR
NAME OF ROAD: 085B
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 11/ 30/ 2020 DATE TIME STARTED 07/06/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 23/ 2020 DATE WORK BEGAN 07/ 06/ 2020
DATE AWARDED 05/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,874, 226.11 PARTI Cl PATI NG $ 12, 265. 00 $ 0.00
AWARD PRQJECT AMT:  $ 23,753,931.10 NON- PARTI Cl PATI NG 840, 217. 82 245,988. 41
PERCENT COMPLETE: 29. 66% TOTAL EARNI NGS 852, 482. 82 245, 988. 41
FUNDS AVAI LABLE: $ 2,021,743.29 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 852, 482. 82 245, 988. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -22,065. 97 -7,379. 66
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 830, 416. 85 238, 608. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 830, 416. 85 238, 608. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 238, 608. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00090

0015

202- 00220

0020

202- 01000

0025

202-01130

0030

202- 01300

0035

203- 00010

0040

412- 00900

0045

606- 00301

0050

606- 01340

0055 606-01370

C19201- COVBO

19201- BI D
FBRO852- 108
I TEM
DESCR! PTI ON
ROADVAY ( BE)

*Cl earing and G ubbing

Del i neat or

*Renoval of

*Renoval of

Asphal t Mat

Fence

*Renoval of

*Renoval of Guardrail Type 3

*Renoval of

End Anchor age

*Uncl assi fi ed Excavation (Conplete In Place)

Concrete Paverment (9 Inch)

*Quardrail

*End Anchorage Type 3D

*Transi tion Type 3G

Type 3 (6-3 Post Spacing) 31 Inch MSS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0.110

166, 399. 60000

17.000
EACH
4. 40000
4, 630. 000
sy
7.19000
1, 263. 000
LF
0. 77000
667.000
LF
3. 52000
3. 000
EACH
242.00000
6, 711. 000
cy
8. 05000
11, 430. 000
SY
40. 46000
425. 000
LF
22.00000
2.000
EACH
1, 094. 50000
2.000
EACH

2,629. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.100
0. 000
0. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 355. 000
0. 000
3, 355. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 10/ 2020

06: 41: 51
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
16, 639. 96
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
27,007. 75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D

CAT NO0200

0060 606-01380

0065 606- 02005

0070 610-00020

0075 625-00000

0080 626- 00000

0085 630- 00000

0090 630-00007

0095 630-00012

0100 630-80336

0105 630-80355

0110 630-80360

€19201- COVBO
19201- BI D
FBRO852- 108
I TEM
DESCR! PTI ON
ROADWAY ( BE)

*Transition Type 3H

*End Anchorage (Fl ared)

Medi an Cover Material (Patterned Concrete)

*Construction Surveying

*Mobi | i zati on

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MB) (Tenporary)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2.000

1,072. 50000

2.000
EACH
2, 469. 78000

1, 604. 000
SF
8. 34000

0.110
LS
110, 000. 00000

0.110
LS
2,126, 375. 35000

80. 000
HOUR
38. 50000
28. 000
DAY
220. 00000
72.000
DAY
935. 00000
2.000
EACH
44. 00000
1. 000
EACH
4, 400. 00000
25. 000
EACH

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 020
0. 007
0.027

0. 055
0. 000
0. 055

39. 000
0. 000
39. 000

4.000
0. 000
4.000

4. 000
3. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 12/ 10/ 2020

770.

2,805

.00

.00

.00

00

.00

.00

.00

00

.00

.00

.00

06: 41: 51

AMOUNT

2,970

116, 950

1,501.

880.

6, 545

.00

.00

.00

00

64

50

00

00

.00

.00

.00



CONTI D:

CAT NO0200

0115 630-80370

0120 630-85010

0125 700-70010

0130 700-70380

CAT NO0300

0135 202-00400

0140 206- 00000

0145 206-00100

0150 206-00200

0155 206-00360

0160 403-34871

C19201- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
19201- BI D ESTI MATE RUN 12/ 10/ 2020
FBR0852- 108 ESTI MATE NO 0005 06:41: 51
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANMDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wWTeRCE T T
ROADVAY ( BE)
*Barrier (Tenporary) 300. 000 0. 000
LF 0. 000 0.00
33. 00000 0. 000 0. 00
*| mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
F/ A M nor Contract Revisions 92, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Erosion Control 2, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,048,979.37$% 3,575.00 % 172, 494. 85
STRUCTURES ( BE)
Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0.00
76, 998. 50000 0. 000 0. 00
Structure Excavation 2, 445. 000 1, 320. 000
cY 0. 000 0. 00
8.13000 1, 320. 000 10, 731. 60
Structure Backfill (C ass 1) 1, 053. 000 0. 000
CcY 505. 000 22,725.00
45. 00000 505. 000 22,725.00
*Structure Backfill (Cass 2) 804. 000 0. 000
cY 0. 000 0. 00
22.25000 0. 000 0. 00
Mechani cal Rei nforcenent of Soil 1, 053. 000 0. 000
CcY 505. 000 9, 589. 95
18. 99000 505. 000 9, 589. 95
*Hot M x Asphalt (Grading SX) (100) (PG 76-28) 251. 000 0. 000
TON 0. 000 0. 00
143. 00000 0. 000 0. 00



CONTI D

STRUCTURES ( BE)

CAT NO0300

0165 420-00102

0170

502- 00460

0175

502- 00500

0180

502-11284

0185

503- 00048

0190

503- 00310

0195

506- 00209

0200

513- 00690

0205

515-00120

0210

518- 01004

0215 601-03040

C19201- COVBO

19201-BI D
FBR0852- 108

| TEM
DESCRI PTI ON

Geotextile (Erosion Control) (Cl ass 1)

*Pile Tip

*Conpl ete Joint Penetration (CIP) Splice

* St eel

Piling (HP 12x84)

*Drilled Shaft

(48 Inch)

*Crosshol e Soni ¢ Loggi ng Testing

*Riprap (9 Inch)

*Bridge Drain (Special)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

*Concrete C ass D (Bridge)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 370. 000
sy
5. 68000
14. 000
EACH
357. 50000
14. 000
EACH
467. 50000
530. 000
LF
137. 50000
112. 000
LF
535. 07000
4. 000
EACH
3, 630. 00000
1, 785. 000
cy
80. 00000
3. 000
EACH
7, 150. 00000
1, 538. 000
sy
22. 00000
173. 000
LF
264. 00000
768. 000
cy

715. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

353. 000
0. 000
353. 000

86. 000
0. 000
86. 000

3. 000
0. 000
3. 000

473. 000
0. 000
473. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

96. 000
182. 000
278. 000

Page 5

ESTI MATE RUN 12/ 10/ 2020

130, 130

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

06: 41: 51

AMOUNT

2, 860

48, 537

46, 016

10, 890

37, 840

198, 770

.00

00

.00

50

02

00

00

.00

.00

.00

00



CONTI D:

CAT NO0300

0220 601-40300

0225

602- 00020

0230

604- 25000

0235

606-11030

0240 618-01992

CAT NO0400

0245 620- 00005

0250 620-00012

0255 620- 00020

C19201- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
19201-BI D ESTI MATE RUN 12/ 10/ 2020
FBR0852- 108 ESTI MATE NO 0005 06:41: 51
CURRENT PREV QTY/ ANOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURES ( BE)
*Structural Concrete Coating 760. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
*Rei nforcing Steel (Epoxy Coated) 179, 996. 000 18, 701. 000
LB 55, 922. 000 79, 968. 46
1. 43000 74,623. 000 106, 710. 89
*Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
6, 484. 50000 0. 000 0. 00
*Bridge Rail Type 10M 380. 000 0. 000
LF 0. 000 0. 00
112. 04000 0. 000 0. 00
*Prestressed Concrete Box (Depth Less Than 32 Inches) 3, 990. 000 2, 280. 000
SF 0. 000 0. 00
75.90000 2,280. 000 173, 052. 00
CAT 0300 CURRENT AMT $ 1,808,911.74% 242,413.41% 667,722.96
CE BID | TEMB (BE)
Field Ofice (Special) 0. 110 0. 060
EACH 0. 000 0. 00
71, 500. 00000 0. 060 4, 290. 00
Field Laboratory (C ass 2) 0. 110 0.110
EACH 0. 000 0. 00
60, 500. 00000 0.110 6, 655. 00
Sanitary Facility 0. 110 0. 080
EACH 0. 000 0. 00
16, 500. 00000 0. 080 1, 320. 00
CAT 0400 CURRENT AMT $ 16,335.00 % 0.00% 12, 265. 00
PRQIECT TOTAL CURRENT AMI $ 2,874,226.11$% 245,988.41 % 852, 482. 81



